
 

 
DATE: November 3, 2025 

 
MEMO TO: Paul Frank, Chair 

Planning Committee 

FROM: Kevin Kleinjan 
Director of Planning 

 

RECOMMENDATION: Recommend approval of a Resolution awarding a Contract for 
Engineering Services for Des Plaines River Trail (DPRT) Retaining Wall Replacement at 
Washington Street and Grand Avenue within Lake Carina Forest Preserve to Civiltech 
Engineering, Inc., in the Contract Price of $221,570.40. 

 
STRATEGIC DIRECTIONS SUPPORTED: Public Access and Connections; Conservation. 

FINANCIAL DATA: This work was included in the adopted amended FY2025 Capital 
Improvement Plan (CIP) as part of the following project: General District – Deferred 
Maintenance Projects (Project 68002). The total amount available in the budget is $620,960.94. 
The actual amount of $221,570.40 will be charged to 35504100-803200-68002. 

BACKGROUND: On March 12, 2025, the Board of Commissioners approved amendments to 
the 2025 Capital Improvement Plan to include funding for certain deferred maintenance projects 
at various locations on District properties. The section of the DPRT along which the subject 
retaining walls are located is within Lake Carina Forest Preserve and was constructed in the early 
1990’s. The subject retaining walls date back to the original construction of the DPRT, are at the 
end of their useful life, and have experienced significant degradation, causing periodic safety 
concerns and increased maintenance.  

The engineering services contract will include administration, data collection and coordination, 
preliminary engineering, pre-final and final plans, special provisions and estimates, permitting, 
bidding and pre-construction assistance to replace retaining walls and modify existing trail 
sections at both locations. Alternative materials and configurations will be vetted to potentially 
increase horizontal clearances and improve sight lines for added safety. 

REVIEW BY OTHERS: Chief Operations Officer, Director of Finance, Purchasing Manager, 
Manager of Board Operations, and Corporate Counsel. 



STATE OF ILLINOIS ) 
) SS 

COUNTY OF LAKE ) 
 
 
 

BOARD OF COMMISSIONERS 
LAKE COUNTY FOREST PRESERVE DISTRICT 

REGULAR NOVEMBER MEETING 
NOVEMBER 12, 2025 

 
 
 

MADAM PRESIDENT AND MEMBERS OF THE BOARD OF COMMISSIONERS: 
 

 
Your PLANNING COMMITTEE presents herewith “A Resolution Awarding a Contract to 
Civiltech Engineering, Inc. for Engineering Services for Des Plaines River Trail Retaining Wall 
Replacement within Washington Street and Grand Avenue within Lake Carina Forest Preserve” 
and requests its approval. 
 
 
 
 
PLANNING COMMITTEE: 

 
Date:     Roll Call Vote: Ayes:    Nays:   

 Voice Vote Majority Ayes; Nays:   



LAKE COUNTY FOREST PRESERVE DISTRICT 
LAKE COUNTY, ILLINOIS 

 
A RESOLUTION AWARDING A CONTRACT TO CIVILTECH ENGINEERING, INC. 

FOR ENGINEERING SERVICES FOR DES PLAINES RIVER TRAIL  
RETAINING WALL REPLACEMENT AT WASHINGTON STREET AND  

GRAND AVENUE WITHIN LAKE CARINA FOREST PRESERVE 
 
 

WHEREAS, the Lake County Forest Preserve District (the “District”) desires to retain a firm to 
perform engineering services for Des Plaines River Trail Retaining Wall Replacement at 
Washington Street and Grand Avenue within Lake Carina Forest Preserve (the “Services”); and 

WHEREAS, the Director of Planning and the Purchasing Manager have determined that the 
Services requires personal confidence; and 

WHEREAS, the Director of Planning has solicited a proposal for the Services; and 

WHEREAS, the District’s staff, the Purchasing Manager, the Director of Planning, and the 
Planning Committee, have reviewed the proposal and recommend that the Board of 
Commissioners (i) find that the proposal submitted by Civiltech Engineering, Inc. is the proposal 
that is most advantageous to the District; and (ii) award a contract for the Services to Civiltech 
Engineering, Inc. (the “Contract”) in the amount of $221,570.40 (the “Contract Price); and 

WHEREAS, the Board of Commissioners hereby finds that the proposal for the Services submitted 
by Civiltech Engineering, Inc. is the proposal that is most advantageous to the District and that the 
Contract Price is fair and reasonable; and 

WHEREAS, the District has a satisfactory relationship with Civiltech Engineering, Inc. for 
engineering services; 

NOW, THEREFORE, BE IT RESOLVED by the Board of Commissioners of the Lake County 
Forest Preserve District, Lake County, Illinois, THAT: 

Section 1: Recitals. The recitals set forth above are incorporated as a part of this Resolution by 
this reference. 

Section 2: Award of Contract. The Contract for the Services, in substantially the form attached 
hereto, is hereby awarded to Civiltech Engineering, Inc. 

Section 3: Execution of Contract. The Executive Director of the District is hereby authorized 
and directed to execute the Contract for the Services in the amount of the Contract Price. 

Section 4: Payments. The Treasurer shall make payments under the Contract only pursuant to 
and in accordance with the Contract terms. 

 

 

 

 



Section 5: Effective Date. This Resolution shall be in full force and effect from and after its 
passage and approval in the manner provided by law. 

 

PASSED this   day of  , 2025  

AYES: 

NAYS: 

APPROVED this   day of  , 2025 

 
 
 
 

 
Jessica Vealitzek, President 
Lake County Forest Preserve District 

 
 

ATTEST: 
 
 
 

Julie Gragnani, Secretary  
Lake County Forest Preserve District 

Exhibit No.   
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CONTRACT BETWEEN 

LAKE COUNTY FOREST PRESERVE DISTRICT 
AND 

CIVILTECH ENGINEERING, INC. 
FOR THE 

UNDERPASS RECONSTRUCTION – DESIGN ENGINEERING AND PERMITTING 
SERVICES 

WASHINGTON STREET AND GRAND AVENUE, DES PLAINES RIVER TRAIL 
UNDERPASSES 

 
In consideration of the agreements set forth below, the Lake County Forest Preserve District, 
a body corporate and politic and unit of local government organized and existing under the 
Downstate Forest Preserve District Act, 70 ILCS 805/.001 et seq., 1899 West Winchester 
Road, Libertyville, Illinois 60048, (“Owner”) and Civiltech Engineering, Inc. a(n) Illinois 
Corporation, Two Pierce Place, Suite 1400, Itasca, (“Consultant”) make this Contract as of 
August 18, 2025 and hereby agree as follows: 

ARTICLE I - THE SERVICES 

1.1 Performance of the Services 

Consultant shall, at its sole cost and expense, provide, perform, and complete all of the 
following professional engineering services, all of which is referred to in this Agreement as the 
“Services”: 

A. Professional Services. Provide, perform, and complete, in the manner described and 
specified in this Contract, all professional services necessary to accomplish the "Project," as 
defined in Attachment A, in accordance with the Scope of Services attached hereto as 
Attachment B. 

B. Approvals. Procure and furnish all approvals and authorizations specified in 
Attachment A. 

C. Insurance. Procure and furnish all required certificates and policies of insurance 
specified in Attachment A. 

D. Standard of Performance. Provide, perform, and complete all of the foregoing in full 
compliance with this Contract, in a professional manner, and in accordance with the standards 
of professional practice, care, and diligence in existence at the time of performance of the 
Services applicable to recognized and qualified consulting firms in the Chicago Metropolitan 
Area (the “Standard of Performance”). 

1.2 Commencement and Completion Dates 

Consultant shall commence the Services not later than the “Commencement Date” set forth in 
Attachment A, and shall diligently and continuously prosecute and carry out the Services at 
such a rate as will allow the Services to be fully provided, performed and completed in full 
compliance with this Contract not later than the “Completion Date” or, if the Services are to be 
performed in separate phases, the “Completion Dates,” set forth in Attachment A. The time of 
commencement, rate of progress, and time of completion are referred to in this Contract as 
the “Contract Time.” 
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1.3 Required Submittals 

A. Submittals Required. Consultant shall submit to Owner all reports, documents, data, and 
information required to be submitted by Consultant under this Contract (“Required Submittals”). 

B. Time of Submission and Owner’s Review. All Required Submittals shall be provided to 
Owner no later than the time, if any, specified in Attachment A, or otherwise in this Contract. If 
no time for submission is specified for any Required Submittal, then that Submittal shall be 
submitted within a reasonable time in light of its purpose and, in all events, in sufficient time, in 
Owner’s opinion, to permit Owner to review that Submittal same prior to the commencement of 
any part of the Services to which that Submittal may relate. Owner shall have the right to require 
such corrections as may be necessary to make any Required Submittal conform to this Contract. 
No Services related to any Required Submittal shall be performed by Consultant until Owner has 
completed review of such Required Submittal with no exception noted. Owner’s review and 
approval of any Required Submittal shall not relieve Consultant of the entire responsibility for the 
performance of the Services in full compliance with, and as required by or pursuant to this 
Contract, and shall not be regarded as any assumption of risk or liability by Owner. The 
Consultant shall not be held liable for claims of delay caused by the Owner’s failure to timely 
review and approve any Required Submittal. 

C. Responsibility for Delay. Consultant shall be responsible for any delay in the Services 
resulting from Consultant's, or its Sub-consultant's, delay in providing Required Submittals 
conforming to this Contract. 

1.4 Review and Incorporation of Contract Provisions 

Consultant represents and declares that it has carefully reviewed, and fully understands, this 
Contract, including all of its Attachments, all of which are by this reference incorporated into and 
made a part of this Contract. 

1.5 Financial and Technical Ability to Perform 

Consultant represents and declares that it is financially solvent, and has the financial resources 
necessary, and has sufficient experience and competence, and has the necessary capital, 
facilities, organization, and staff necessary to provide, perform, and complete the Services in full 
compliance with, and as required by or pursuant to, this Contract. 

1.6 Time 

Consultant represents and declares that the Contract Time is sufficient time to permit completion 
of the Services in full compliance with, and as required by or pursuant to, this Contract for the 
Contract Price. 

1.7 Consultant’s Personnel and Sub-Consultants 

A. Consultant’s Personnel. Consultant shall provide all personnel necessary to complete the 
Services, including without limitation, the “Key Project Personnel” identified in Attachment C. 
Consultant shall provide to Owner telephone numbers at which the Key Personnel can be reached 
on a 24-hour basis. Consultant and Owner may, by mutual agreement, make changes and 
additions to the designations of Key Project Personnel. Consultant shall have no claim for a 
Change Order, for compensation in excess of the Contract Price, or for a delay or extension of 
the Contract Time as a result of any such termination, reassignment, resignation, or substitution 
of Key Project Personnel. 
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B. Approval and Use of Sub-Consultants. Consultant shall perform the Services with its own 
personnel and under the management, supervision, and control of its own organization unless 
otherwise approved by Owner in writing. All sub-consultants and subcontracts used by Consultant 
shall be acceptable to, and approved in advance by, Owner. Owner’s approval of any sub-
consultant or subcontract shall not relieve Consultant of full responsibility and liability for the 
provision, performance, and completion of the Services in full compliance with, and as required 
by or pursuant to, this Contract. All Services performed under any subcontract shall be subject 
to all of the provisions of this Contract in the same manner as if performed by employees of 
Consultant. Every reference in this Contract to “Consultant” shall be deemed also to refer to all 
sub-consultants of Consultant. Every subcontract shall include a provision binding the sub- 
consultant to all provisions of this Contract. 

C. Removal of Personnel and Sub-Consultants. If any personnel or sub-consultant fails to 
perform the part of the Services undertaken by it in compliance with this Contract or in a manner 
reasonably satisfactory to Owner, Consultant, immediately upon notice from Owner, shall remove 
and replace such personnel or sub-consultant. Consultant shall have no claim for damages, for 
compensation in excess of the Contract Price, or for a delay or extension of the Contract Time as 
a result of any such removal or replacement. 

1.8 Owner’s Responsibilities 

Owner shall, at its sole cost and expense: (i) designate in writing a person with authority to act 
as Owner’s representative and on Owner’s behalf with respect to the Services except those 
matters that may require approval of Owner’s Board of Commissioners; (ii) provide to Consultant 
all criteria and full information as to Owner’s requirements for the Project or work to which the 
Services relate, including Owner’s objectives and constraints, schedule, space, capacity and 
performance requirements, and budgetary limitations relevant to the Project; (iii) provide to 
Consultant all existing studies, reports, and other available data relevant to the Project; 
(iv) arrange for access to and make all provisions for Consultant to enter upon public and private 
property as reasonably required for Consultant to perform the Services; (v) provide surveys 
describing physical characteristics, legal limitations, and utility locations for the Project and the 
services of geotechnical engineers or other consultants when such services are reasonably 
requested by Consultant and are necessary for the performance of the Services, and are not 
already provided for in this Contract; (vi) provide structural, mechanical, chemical, air and water 
pollution tests, test for hazardous materials, and other laboratory and environmental tests, 
inspections, and reports required by law to be provided by Owner in connection with the Project; 
(vii) review Required Submittals and other reports, documents, data, and information presented 
by Consultant as appropriate; (viii) except as otherwise provided in Attachment A, provide 
approvals from all governmental authorities having jurisdiction over the Project when such 
services are reasonably requested by Consultant; (ix) attend Project related meetings; and 
(x) give prompt written notice to Consultant whenever Owner observes or otherwise becomes 
aware of any development that affects the scope or timing of the Services, provided, however, 
that failure to give such notice shall not relieve Consultant of any of its responsibilities under this 
Contract. 

1.9 Owner’s Right to Terminate or Suspend Services for Convenience 

A. Termination or Suspension for Convenience. Owner shall have the right, at any time and 
for its convenience, to terminate or suspend the Services in whole or in part at any time by written 
notice to Consultant. Every such notice shall state the extent and effective date of such 
termination or suspension. On such effective date, Consultant shall, as and to the extent directed, 
stop Services under this Contract, cease all placement of further orders or subcontracts, terminate 
or suspend Services under existing orders and subcontracts, and cancel any outstanding orders 
or subcontracts that may be canceled. 
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B. Payment for Completed Services. In the event of any termination pursuant to Subsection 
1.9A above, Owner shall pay Consultant (i) such direct costs, including overhead, as Consultant 
shall have paid or incurred for all Services done in compliance with, and as required by or pursuant 
to, this Contract up to the effective date of termination; and (ii) such other costs pertaining to the 
Services, exclusive of overhead and profit, as Consultant may have reasonably and necessarily 
incurred as the result of such termination. Any such payment shall be offset by any prior payment 
or payments and shall be subject to Owner’s rights, if any, to withhold and deduct as provided in 
this Contract. 

ARTICLE II - CHANGES AND DELAYS 
2.1 Changes 
Owner shall have the right, by written order executed by Owner, to make changes to the timing 
or scope of the Services to be provided pursuant to this Contract (a “Services Change Order”). 
When a Change Order causes an increase or decrease in the amount of the Services, an 
equitable adjustment in the Contract Price or Contract Time may be made. No decrease in the 
amount of the Services caused by any Change Order shall entitle Consultant to make any claim 
for damages, anticipated profits, or other compensation. Consultant shall not undertake any 
change in the Services without receipt of an executed Change Order from Owner. 
2.2 Delays 
For any delay resulting from a cause that Consultant could not reasonably avoid or control, 
Consultant, upon timely written application, shall be entitled to issuance of a Change Order 
providing for an extension of the Contract Time for a period of time equal to the delay resulting 
from such unavoidable cause. No extension of the Contract Time shall be allowed for any other 
delay in completion of the Services. 
2.3 No Constructive Change Orders 
No claims for equitable adjustments in the Contract Price or Contract Time shall be made or 
allowed unless embodied in a Change Order. If Owner fails to issue a Change Order including 
or fully including an equitable adjustment in the Contract Price or Contract Time to which 
Consultant claims it is entitled or, if Consultant believes that any requirement, direction, 
instruction, interpretation, determination or decision of Owner entitles Consultant to an equitable 
adjustment in the Contract Price or Contract Time that has not been included or fully included in 
a Change Order, then Consultant shall submit to Owner a written request for the issuance of or 
revision of a Change Order including the equitable adjustment or the additional equitable 
adjustment in the Contract Price or Contract Time that Consultant claims has not been included 
or fully included in a Change Order. Such request shall be submitted before Consultant proceeds 
with any Work for which Consultant claims an equitable adjustment is due and shall, in all events, 
be submitted no later than two (2) business days after receipts of such Change Order or receipt 
of notice of such requirement, direction, instruction, interpretation, determination or decision. 
Notwithstanding the submission of any such request, Consultant shall, unless otherwise directed 
by Owner within two (2) business days after receipt by Owner of such request, proceed without 
delay to perform the Work in compliance with the Change Order or as required, directed, 
instructed, interpreted or decided by Owner, and shall, pending a final resolution of the issue, 
keep a daily record of such Work. Unless Consultant submits such a request within two (2) 
business days after receipt of such Change Order or receipt of notice of such requirement, 
direction, instruction, interpretation, determination or decision, Consultant shall be conclusively 
deemed (i) to have agreed that such Change Order, requirement, direction, instruction, 
interpretation, determination or decision does not entitle Consultant to an equitable adjustment in 
the Contract Price or Contract Time; and (ii) to have waived all claims based on such Change 
Order, requirement, direction, instruction, interpretation, determination or decision. 
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ARTICLE III - CONSULTANT’S RESPONSIBILITY FOR DEFECTIVE SERVICES 

3.1 Representation of Compliance 

A. Scope of Representation. Consultant shall perform all Services in conformance with this 
Contract, free from defects and flaws in design, and in accordance with the Standard of 
Performance (the “Representation of Compliance”). 

B. Opinions of Cost. It is recognized that neither Consultant nor Owner has control over the 
costs of labor, material, equipment or services furnished by others or over competitive bidding, 
market or negotiating conditions, or construction contractors’ methods of determining their prices. 
Accordingly, any opinions of probable Project costs or construction costs provided for herein are 
estimates only, made on the basis of Consultant’s experience and qualifications and represent 
Consultant’s best judgment as an experienced and qualified professional, familiar with the 
industry. Consultant does not guarantee that proposals, bids or actual Project costs or 
construction costs will not vary from opinions of probable cost prepared by Consultant. 

3.2 Corrections 

Consultant shall be responsible for the quality, technical accuracy, completeness and 
coordination of all Services under this Contract. Consultant shall correct and remedy all of its 
errors, omissions, and negligent acts related to the Services, promptly and without charge. 

3.3 Risk of Loss 

The Services shall be provided, performed, and completed at the risk and cost of Consultant. 
Consultant shall be responsible for any and all damages to property or persons as a result of 
Consultant’s errors, omissions, or negligent acts and for any losses or costs to repair or remedy 
any work undertaken by Owner based on the Services as a result of any such errors, omissions, 
or negligent acts. Notwithstanding any other provision of this Contract, Consultant’s obligations 
under this Section 3.3 shall exist without regard to, and shall not be construed to be waived by, 
the availability or unavailability of any insurance, either of Owner or Consultant, to indemnify, hold 
harmless, or reimburse Consultant for such damages, losses, or costs. 

ARTICLE IV - INSURANCE; INDEMNIFICATION 

4.1 Insurance 

Contemporaneous with Consultant’s execution of this Contract, Consultant shall provide 
certificates and policies of insurance evidencing at least the minimum insurance coverage and 
limits set forth in Attachment A. For good cause shown, Owner may extend the time for 
submission of the required policies of insurance upon such terms, and with such assurances of 
complete and prompt performance, as Owner may impose in the exercise of its sole discretion. 
Such policies shall be in a form reasonably acceptable to Owner and from companies with a 
general rating of A-, and a financial size category of Class V or better, in Best’s Insurance Guide 
and otherwise reasonably acceptable to Owner. Such insurance shall provide that no change to 
or cancellation of any insurance, nor any reduction in limits or coverage or other modifications 
affecting this Agreement, shall become effective until the expiration of thirty (30) days after written 
notice thereof shall have been given by the insurance company to Owner. Consultant shall, at all 
times while providing, performing, or completing the Services, including without limitation at all 
times while providing corrective Services pursuant to Section 3.2 of this Contract, maintain and 
keep in force, at Consultant’s expense, at least the minimum insurance coverage and limits set 
forth in Attachment A. 
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4.2 Indemnification 

Consultant, without regard to the availability or unavailability of any insurance, either of Owner or 
Consultant, shall, to the fullest extent permitted by law, indemnify, save harmless, and reimburse 
Owner against any and all lawsuits, claims, demands, damages, liabilities, losses, and expenses, 
including reasonable attorneys’ fees, that may arise or be alleged to have arisen out of or in 
connection with Consultant’s negligent acts, errors, or omissions, except only to the extent caused 
by the negligence of Owner. 

ARTICLE V - PAYMENT 

5.1 Contract Price 

Owner shall pay to Consultant, in accordance with and subject to the terms and conditions set 
forth in this Article V and Attachment A, and Consultant shall accept in full satisfaction for 
providing, performing, and completing the Services, the amount or amounts set forth in 
Attachment A (“Contract Price”), subject to any additions, deductions, or withholdings provided 
for in this Contract. 

5.2 Taxes, Benefits and Royalties 

The Contract Price includes applicable federal, state, and local taxes of every kind and nature 
applicable to the Services as well as all taxes, contributions, and premiums for unemployment 
insurance, old age or retirement benefits, pensions, annuities, or other similar benefits and all 
costs, royalties, and fees arising from the use on or the incorporation into the Services of patented 
equipment, materials, supplies, tools, appliances, devices, processes, or inventions. Consultant 
waives and releases any claim against Owner arising from the payment of any such tax, 
contribution, premium, benefit, cost, royalty, or fee. 

5.3 Progress Payments 

A. Payment in Installments. The Contract Price shall be paid in installments in the manner 
set forth in Attachment A (“Progress Payments”). 

B. Pay Requests. Consultant shall, as a condition precedent to its right to receive each 
Progress Payment, submit to Owner an invoice accompanied by such receipts, vouchers, and 
other documents as may be necessary to reasonably establish Consultant’s prior payment for all 
labor, material, and other things covered by the invoice and the absence of any lien or other 
interest of any party in regard to the Services performed under this Contract. In addition to the 
foregoing, such invoice shall include (i) employee classifications, rates per hour, and hours 
worked by each classification, and, if the Services are to be performed in separate phases, for 
each phase; (ii) total amount billed in the current period and total amount billed to date, and, if the 
Services are to be performed in separate phases, for each phase; (iii) the estimated percent 
completion, and, if the Services are to be performed in separate phases, for each phase; and (iv) 
Consultant’s certification that all prior Progress Payments have been properly applied to the 
Services with respect to which they were paid. Owner may, by written notice to Consultant, 
designate a specific day of each month on or before which pay requests must be submitted. 
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5.4 Final Acceptance and Final Payment 

The Services or, if the Services are to be performed in separate phases, each phase of the 
Services, shall be considered complete on the date of final written acceptance by Owner of the 
Services or each phase of the Services, as the case may be, which acceptance shall not be 
unreasonably withheld or delayed. The Services or each phase of the Services, as the case may 
be, shall be deemed accepted by Owner if not objected to in writing within sixty (60) days after 
submission by Consultant of the Services or such phase of Services for final acceptance and 
payment plus, if applicable, such additional time as may be considered reasonable for obtaining 
approval of governmental authorities having jurisdiction to approve the Services, or phase of 
Services, as the case may be. Within thirty (30) days after final acceptance, Owner shall pay to 
Consultant the balance of the Contract Price or, if the Services are to be performed in separate 
phases, the balance of that portion of the Contract Price with respect to such phase of the 
Services, after deducting therefrom charges, if any, against Consultant as provided for in this 
Contract (“Final Payment”). The acceptance by Consultant of Final Payment with respect to the 
Services or a particular phase of Services, as the case may be, shall operate as a full and 
complete release of Owner of and from any and all lawsuits, claims, or demands for further 
payment of any kind for the Services or, if the Services are performed in separate phases, for that 
phase of the Services. 

5.5 Deductions 

A. Owner’s Right to Withhold. Notwithstanding any other provision of this Contract and 
without prejudice to any of Owner’s other rights or remedies, Owner shall have the right at any 
time or times, whether before or after approval of any pay request, to deduct and withhold from 
any Progress or Final Payment that may be or become due under this Contract, such amount as 
may reasonably appear necessary to compensate Owner for any actual or prospective loss due 
to: (i) Services that are defective, damaged, flawed, unsuitable, nonconforming or incomplete; (ii) 
damage for which Consultant is liable under this contract; (iii) liens or claims of lien, regardless of 
merit; (iv) claims of Sub-consultants, suppliers or other persons, regardless of merit; (v) delay in 
the progress or completion of the Services; (vi) inability of Consultant to complete the Services; 
(vii) failure of Consultant to perform any of its obligations under this Contract; (viii) any other failure 
of Consultant to perform any of its obligations under this Contract; (ix) the cost to Owner including 
attorneys’ fees and administrative costs of correcting any of the aforesaid matters or exercising 
any one or more of Owner’s remedies set forth in Section 6.1 of this Contract. 

B. Use of Withheld Funds. Owner shall be entitled to retain any and all amounts withheld 
pursuant to Subsection 5.5A above until Consultant shall have either performed the obligations in 
question or furnished security for such performance satisfactory to Owner. Owner shall be entitled 
to apply any money withheld or any other money due Consultant under this Contract to reimburse 
itself for any and all costs, expenses, losses, damages, liabilities, suits, judgments, awards, 
attorneys’ fees and administrative expenses incurred, suffered or sustained by Owner and 
chargeable to Consultant under this Contract. 

5.6 Accounting 

Consultant shall keep accounts, books, and other records of all its billable charges and costs 
incurred in performing the Services in accordance with generally accepted accounting practices, 
consistently applied, and in such manner as to permit verification of all entries. Consultant shall 
make all such material available for inspection by Owner, at the office of Consultant during normal 
business hours during this Contract and for a period of three years after termination of this 
Contract. Copies of such material shall be furnished, at Owner’s expense, upon request. 
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ARTICLE VI - REMEDIES 

6.1 Owner’s Remedies 

If it should appear at any time prior to Final Payment that Consultant has failed or refused to 
prosecute, or has delayed in the prosecution of the Services with diligence at a rate that assures 
completion of the Services in full compliance with the requirements of this contract, or has 
attempted to assign this Contract or Consultant’s rights under this contract, either in whole or in 
part, or has falsely made any representation or warranty in this Contract, or has otherwise failed, 
refused or delayed to perform or satisfy any other requirement of this Contract, or has failed to 
pay its debts as they come due (“Event of Default”), and has failed to cure any such Event of 
Default within five (5) business days after Consultant’s receipt of written notice of such Event of 
Default, Owner shall have the right, at its election and without prejudice to any other remedies 
provided by law or equity, to pursue any one or more of the following remedies: 

A. Owner may require Consultant, within such reasonable time as may be fixed by Owner, to 
complete or correct all or any part of the Services that are defective, damaged, flawed, 
unsuitable, nonconforming or incomplete to accelerate all or any part of the Services, and 
to take any or all other action necessary to bring Consultant and the Services into strict 
compliance with this Contract. 

B. Owner may accept the defective, damaged, flawed, unsuitable, nonconforming, 
incomplete or dilatory Services as part thereof and make an equitable reduction in the 
Contract Price. 

C. Owner may terminate this Contract without liability for further payment of amounts due or 
to become due under this Contract. 

D. Owner may withhold from any Progress Payment or Final Payment, whether or not 
previously approved, or may recover from Consultant any and all costs including attorneys’ 
fees and administrative expenses incurred by Owner as the result of any Event of Default 
or as a result of actions taken by Owner in response to any Event of Default. 

E. Owner may recover any damages suffered by Owner. 

6.2 Terminations and Suspensions by Owner Deemed for Convenience 

Any termination or suspension by Owner of Consultant’s rights under this Contract for an alleged 
Event of Default that is ultimately held unjustified shall automatically be deemed to be a 
termination or suspension for the convenience of Owner under Section 1.9 of this Contract. 

ARTICLE VII - LEGAL RELATIONSHIPS AND REQUIREMENTS 

7.1 Binding Effect 

This Contract shall be binding on Owner and Consultant and on their respective heirs, executors, 
administrators, personal representatives, and permitted successors and assigns. Every reference 
in this Contract to a party shall also be deemed to be a reference to the authorized officers, 
employees, agents, and representatives of such party. 
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7.2 Relationship of the Parties 

Consultant shall act as an independent contractor in providing and performing the Services. 
Nothing in, nor done pursuant to, this Contract shall be construed (i) to create the relationship of 
principal and agent, partners, or joint ventures between Owner and Consultant or (ii) to create any 
relationship between Owner and any sub-consultant of Consultant. 

7.3 No Collusion 

Consultant hereby represents and certifies that Consultant is not barred from contracting with a 
unit of state or local government as a result of (i) a delinquency in the payment of any tax 
administered by the Illinois Department of Revenue unless Consultant is contesting, in 
accordance with the procedures established by the appropriate revenue Act, its liability for the tax 
or the amount of the tax, as set forth in 65 ILCS 5/11-42.1-1; or (ii) a violation of either Section 
33E-3 or Section 33E-4 of Article 33E of the Criminal Code of 1961, 720 ILCS 5/33E-1 et seq. 
Consultant hereby represents that the only persons, firms, or corporations interested in this 
Contract as principals are those disclosed to Owner prior to the execution of this Contract, and 
that this Contract is made without collusion with any other person, firm, or corporation. If at any 
time it shall be found that Consultant has, in procuring this Contract, colluded with any other 
person, firm, or corporation, then Consultant shall be liable to Owner for all loss or damage that 
Owner may suffer thereby, and this Contract shall, at Owner’s option, be null and void. 

Consultant hereby represents and warrants that neither Consultant nor any person affiliated with 
Consultant or that has an economic interest in Consultant or that has or will have an interest in 
the Work or will participate, in any manner whatsoever, in the Work is acting, directly or indirectly, 
for or on behalf of any person, group, entity or nation named by the United States Treasury 
Department as a Specially Designated National and Blocked Person, or for or on behalf of any 
person, group, entity or nation designated in Presidential Executive Order 13224 as a person who 
commits, threatens to commit, or supports terrorism, and neither Consultant nor any person 
affiliated with Consultant or that has an economic interest in Consultant or that has or will have 
an interest in the Work or will participate, in any manner whatsoever, in the Work is, directly or 
indirectly, engaged in, or facilitating, the Work on behalf of any such person, group, entity or 
nation. 

7.4 Assignment 

Consultant shall not (i) assign this Contract in whole or in part, (ii) assign any of Consultant’s rights 
or obligations under this Contract, or (iii) assign any payment due or to become due under this 
Contract without the prior express written approval of Owner, which approval may be withheld in 
the sole and unfettered discretion of Owner; provided, however, that Owner’s prior written 
approval shall not be required for assignments of accounts, as defined in the Illinois Commercial 
Code, if to do so would violate Section 9-318 of the Illinois Commercial Code, 810 ILCS 5/9-318. 
Owner may assign this Contract, in whole or in part, or any or all of its rights or obligations under 
this Contract, without the consent of Consultant. 

7.5 Confidential Information 

All information supplied by Owner to Consultant for or in connection with this Contract or the 
Services shall be held confidential by Consultant and shall not, without the prior express written 
consent of Owner, be used for any purpose other than performance of the Services. 
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7.6 No Waiver 

No examination, inspection, investigation, test, measurement, review, determination, decision, 
certificate or approval by Owner, nor any order by Owner for the payment of money, nor any 
payment for or use, occupancy, possession or acceptance of the whole or any part of the Services 
by Owner, nor any extension of time granted by Owner, nor any delay by Owner in exercising any 
right under this Contract, nor any other act or omission of Owner shall constitute or be deemed to 
be an acceptance of any defective, damaged, flawed, unsuitable, nonconforming or incomplete 
Services, nor operate to waive or otherwise diminish the effect of any warranty or representation 
made by Consultant or of any requirement or provision of this Contract or of any remedy, power 
or right of Owner. 

7.7 No Third Party Beneficiaries 

No claim as a third party beneficiary under this Contract by any person, firm, or corporation (other 
than Owner and Consultant) shall be made or be valid against Owner or Consultant. 

7.8 Notices 

All notices required or permitted to be given under this Contract shall be in writing and shall be 
deemed received by the addressee thereof when delivered in person on a business day at the 
address set forth below or on the third business day after being deposited in the United States 
mail, for delivery at the address set forth below by properly addressed, postage prepaid, certified 
or registered mail, return receipt requested. 

Notices and communications to Owner shall be addressed to, and delivered at, the following 
address: 

NAME: Lake County Forest Preserve District  

ADDRESS:  1899 West Winchester Road  

CITY STATE: Libertyville, Illinois 60048  

Attention:   David Cook, Project Manager  
Notices and communications to Consultant shall be addressed to and delivered at the following 
address: 

NAME: Civiltech Engineering, Inc.  

ADDRESS:  Two Pierce Place, Suite 1400  

CITY STATE: Itasca, IL 60143  

Attention:   Jonathan R. Vana, P.E.  

The foregoing shall not be deemed to preclude the use of other non-oral means of notification or 
to invalidate any notice properly given by any such other non-oral means. 

By notice complying with the requirements of this Section 7.8, Owner and Consultant each shall 
have the right to change the address or addressee or both for all future notices to it, but no notice 
of a change of address or addressee shall be effective until actually received. 
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7.9 Governing Laws 

This Contract and the rights of Owner and Consultant under this Contract shall be interpreted 
according to the internal laws, but not the conflict of laws rules, of the State of Illinois. 

7.10 Changes in Laws 

Unless otherwise explicitly provided in this Contract, any reference to laws shall include such laws 
as they may be amended or modified from time to time. 

7.11 Compliance with Laws and Grants 

Consultant shall perform, or cause its Sub-consultants to perform, the Services in accordance 
with all required governmental permits, licenses, or other approvals and authorizations, and with 
applicable statutes, ordinances, rules, and regulations. This requirement includes, but is not 
limited to, compliance with the Fair Labor Standards Act; any statutes regarding qualification to 
do business; any statutes prohibiting discrimination because of, or requiring affirmative action 
based on, race, creed, color, national origin, age, sex, or other prohibited classification, including, 
without limitation, the Americans with Disabilities Act of 1990, 42 U.S.C. §§ 12101 et seq., and 
the Illinois Human Rights Act, 775 ILCS 5/1-101 et seq. Consultant shall also comply with 
applicable conditions of any federal, state, or local grant received by Owner or Consultant with 
respect to this Contract or the Services. 

Consultant shall be liable for any fines or civil penalties that may be imposed or incurred by a 
governmental agency with jurisdiction over the Services as a result of Consultant’s or its sub- 
consultants’ improper performance of, or failure to properly perform, the Services or any part 
thereof. 

Every provision of law required by law to be inserted into this Contract shall be deemed to be 
inserted herein. 

7.12 Ownership of Documents 

Consultant and Consultant’s sub-consultants shall be deemed the original authors and owners 
respectively of materials produced pursuant to this Contract and shall retain all common law, 
statutory and other reserved rights, including copyrights. Consultant hereby grants and conveys 
to Owner perpetual, irrevocable non-exclusive rights and license to use all Required Submittals 
and other materials produced under this Contract for District purposes and no other purposes. 
The Owner agrees to defend and hold the Consultant and the Consultant’s sub-consultants 
harmless from any causes of action, claims, losses, damages and expenses of any nature 
whatsoever, including reasonable attorney’s fees, resulting from any unauthorized re-use of the 
Consultant’s and Consultant’s sub-consultants’ materials. 

7.13 Time 

The Contract Time is of the essence of this Contract. Except where otherwise stated, references 
in this Contract to days shall be construed to refer to calendar days. 

7.14 Severability 

The provisions of this Contract shall be interpreted when possible to sustain their legality and 
enforceability as a whole. In the event any provision of this Contract shall be held invalid, illegal, 
or unenforceable by a court of competent jurisdiction, in whole or in part, neither the validity of the 
remaining part of such provision, nor the validity of any other provisions of this Contract shall be 
in any way affected thereby. 
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7.15 Entire Agreement 

This Contract sets forth the entire agreement of Owner and Consultant with respect to the 
accomplishment of the Services and the payment of the Contract Price therefore, and there are 
no other understandings or agreements, oral or written, between Owner and Consultant with 
respect to the Services and the compensation therefore. 

7.16 Amendments 

No modification, addition, deletion, revision, alteration, or other change to this Contract shall be 
effective unless and until such change is reduced to writing and executed and delivered by Owner 
and Consultant. 

IN WITNESS WHEREOF, Owner and Consultant have caused this Contract to be executed as of 
the day and year first written above. 

 
 
 
 
 
 

(SEAL) 
 
 

 
Attest/Witness LAKE COUNTY FOREST PRESERVE DISTRICT 

By:    By:    
Julie Gragnani   Alex Ty Kovach 

Title:  Board Secretary Title:  Executive Director 
 
 
 

Attest/Witness Civiltech Engineering , Inc. 

By:   By:   
Jon Vana 

Title:   Title: President 
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ATTACHMENT A - SUPPLEMENTAL SCHEDULE OF CONTRACT TERMS 

 
1. Project: 

Provide engineering services at Washington Street and Grand Avenue underpasses along 
the Des Plaines River Trail, which services include: Data collection and early coordination, 
preliminary (60%) engineering, pre-final (90%) plans, special provisions, estimates, 
project administration/coordination, and permits. 
The Services include, but are not limited to, all of the Services provided in Consultant’s 
detailed Scope of Work. See Attachment B. 

2. Approvals and Authorizations: 
Consultant shall obtain the following approvals and authorizations from the following 
governmental bodies: 
Approval/Authorization  

Lake County Division of Transportation 

Illinois Department of Transportation  

Lake County Stormwater Management Commission 

3. Commencement Date: 
November 12, 2025 

4. Completion Date: 

Completion of “Preliminary Engineering” tasks:  March 31, 2026 
All tasks:  December 31, 2026 

5. Insurance Coverage: 
A. Worker’s Compensation and Employer’s Liability with limits not less than: 

(1) Worker’s Compensation: Statutory 
(2) Employer’s Liability: 

a. $1,000,000 injury-per-occurrence 
b. $500,000 disease-per-employee 
c. $500,000 disease-policy limit 

Such insurance shall evidence that coverage applies in the State of Illinois. 

B. Comprehensive Motor Vehicle Liability with limits for vehicles owned, non-owned 
or rented, not less than: 

(1) Bodily Injury: 
a. $ 500,000 - per person 
b. $1,000,000 - per occurrence 
 



UNDERPASS RECONSTRUCTION – DESIGN ENGINEERING AND PERMITTING SERVICES 
WASHINGTON STREET AND GRAND AVENUE, DES PLAINES RIVER TRAIL UNDERPASSES 

ATT A Pg 14 

 

 

 

 

(2) Property Damage: 
a. $ 500,000 - per occurrence 
b. $ 1,000,000 - aggregate 

All employees shall be included as insured’s. 
 

C. Comprehensive General Liability with coverage written on an “occurrence” basis 
and with limits no less than: 
(1) General Aggregate: $2,000,000.00 
(2) Bodily Injury: $2,000,000.00 per person 

$2,000,000.00 per occurrence 
(3) Property Damage: $2,000,000.00 per person 

$2,000,000.00 aggregate 
Coverages shall include: 

 Broad Form Property Damage Endorsement 
 Blanket Contractual Liability (must expressly cover the indemnity 

provisions of the Contract) 

D. Professional Liability Insurance with a limit of liability of not less than $1,000,000.00 per 
claim and aggregate, and covering Consultant against all sums that Consultant may be 
obligated to pay on account of any liability arising out of the Contract. 

E. Umbrella Policy. The required coverages may be in any combination of primary, 
excess and umbrella policies. Any excess or umbrella policy must provide excess 
coverage of underlying insurance on a following-form basis such that when any 
loss covered by the primary policy exceeds the limits under the primary policy, the 
excess or umbrella policy becomes effective to cover such loss. 

F. Owner as Additional Insured. Owner shall be named as an Additional Insured on 
all policies except for: 

 Worker’s Compensation Policy 

 Professional Liability 
 

G. Other Parties as Additional Insured. In addition to Owner, the following parties 
shall be named as Additional Insured on the following policies: 

Additional Insured Policy or Policies 

N/A    
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6. Schedule of Prices - Lump Sum 

For providing, performing and completing all Services, the total Contract Price of: 

Two Hundred Twenty-One Thousand Five Hundred Seventy  Dollars and Forty  Cents 
(in writing) 

 $221,570  Dollars and  40  Cents 
(in figures) 

Lump sum amount includes all travel, living and direct project expenses including printing, 
postage and handling. There shall be no additional costs. Payments: 

7. Regardless of whether the Contract Price is based upon hourly rates or a lump sum, 
Consultant shall, not later than ten (10) days after execution of the Contract and before submitting 
its first pay request, submit to Owner a schedule showing the value of each component part or 
phase of the Services in form and with substantiating data acceptable to Owner (“Breakdown 
Schedule”). The sum of the items listed in the Breakdown Schedule shall equal the lump sum 
Contract Price or the not to exceed Contract Price, as the case may be. An unbalanced 
Breakdown Schedule providing for overpayment of Consultant on component parts or phases of 
the Services to be performed first will not be accepted. The Breakdown Schedule shall be revised 
and resubmitted until acceptable to Owner. No payment shall be made for Services until 
Consultant has submitted, and Owner has approved, an acceptable Breakdown Schedule. When 
a component or phase of the Services, as identified in the Breakdown Schedule, is complete, 
Owner will pay Consultant the value of such component or phase as provided in the Breakdown 
Schedule; however, Owner shall not be required to make payments more frequently than once 
per month. 

All pay requests from Consultant shall be made using the pay request format supplied by Owner. 

Owner may require that the approved Breakdown Schedule be revised based on developments 
occurring during the provision and performance of the Services. If Consultant fails to submit a 
revised Breakdown Schedule that is acceptable to Owner, Owner shall have the right either to 
suspend Progress and Final Payments for Services or to make such payments based on Owner’s 
determination of the value of the Services completed. 
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ATTACHMENT B - CONSULTANT’S SCOPE OF WORK 

 

PROJECT UNDERSTANDING 
 
 

SCOPE OF SERVICES 
 

1. Data Collection and Early Coordination 
A. Initial Meeting with LCFPD 
We will come to the meeting prepared to discuss the planned improvements, potential alternatives, and project schedule, and request any 
outstanding or updated information from the LCFPD such as existing plans, record drawings or other project information. 

 
B. Collect and Review Record Data 
We will obtain and review available data including, but not limited to, record plans and plats, geotechnical reports, right-of-way data, previous 
correspondence, and utility atlases. 

 
C. Topographic Survey 
A topographic survey of the project area will be completed by Jorgensen and Associates. 

The LCFPD maintains the Des Plaines River trail where it crosses under the Washington Street and Grand Avenue Bridges over the Des 
Plaines River. Washington Street is a Lake County highway and Grand Avenue is an IDOT state highway. Permits from these agencies 
will be required for construction. 

The path crossings under the bridges were made possible by the construction of retaining walls that cut back the embankment slopes under 
the bridges. These walls were constructed with precast concrete blocks that have deteriorated over time and need to be replaced. We will 
evaluate options for the replacement of these walls and determine the best approach considering many factors including cost, aesthetics, 
constructability, maintenance, durability, etc. The wall and path geometrics will also be reviewed to improve sight lines to the extent possible. 
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D. Field Inspection and Survey Verification 
We will perform a “plan in hand” field check during which we will: 

• Verify the completeness and accuracy of the design and survey 
while familiarizing ourselves with the project area and any special 
conditions in the field. 

• Review the project area for any problematic drainage conditions 
that could be remedied as part of this project. 

• Photo document the project area for use during design. 

2. Preliminary (60%) Engineering 
A. Plan Base Sheet Preparation 

 
 
 

• Prepare a detailed inventory of existing signage and any other 
topographic features which may impact or be impacted by the 
proposed design. 

• Establish as accurately as possible, the locations of existing 
private utilities in the field using atlases obtained during the Data 
Collection and Early Coordination Phase. 

We will plot the existing topographic survey information and develop Phase II plan base sheets at a scale of 1" = 20' and 1"=50' for use in the 
development of contract plans. Cross sections will be prepared along the path alignment including the wall sections. 

B. Path Geometric Alternatives and Preliminary Plans 
We will develop preliminary plans in conjunction with the retaining wall design for the approaching trail and the trail under the bridges. The 
goal of the preliminary design will be to modify the horizontal geometry to make improvements to sight lines for trail users. 

C. Structural Alternatives Analysis 
Engineering Resource Associates will oversee the retaining wall structural design efforts under this contract as a sub-consultant to Civiltech. 
The preliminary structural design will include evaluation of general plan and elevation options for the replacement wall including construction 
materials, methods and costs. A technical memorandum will be developed summarizing the findings and recommendations. See ERA’s attached 
proposal for additional details. 

D. Preliminary Cost Estimates 
In order to ensure that the project is tracking within the projected budget, a cost estimate will be prepared using the portions of the plans that 
have been completed. Estimated costs will be included for those items that have not yet been designed or detailed. 

3. Pre-Final (90%) Plans, Special Provisions and Estimates 
A. Pre-Final Plans 
We will prepare pre-final contract plans based on comments received on the preliminary plans, the applicable sections of the BLRS manual, 
BDE manual, applicable IDOT Standards and in accordance with current LCFPD standards and practices. It would be advantageous to let these 
two separate improvements at one time, realizing potential pricing benefits. However, IDOT’s time for permit review and approval may be 
much longer than that of LCDOT. Therefore, hours included in this proposal include the development of two separate sets of construction and 
bidding documents in case the LCFPD wants to advertise Washington Street separately before Grand Avenue. 

We anticipate that the contract plans will contain the following drawings: 

• Cover Sheet and Index of Sheets 

• General Notes and List of Standards 

• Summary of Quantities 

• Existing Typical Sections 

• Proposed Typical Sections 

• Alignment, Ties, and Benchmarks 
(1"=100') 

• Existing Conditions and Removal Plan 
(1”=20’ dual pane) 

• Plan and Profile (1”=20’) 

• Restoration and Landscaping Plan 1”= 
20’ (dual pane) 

• Erosion Control Plan (1”=50’) (dual pane) 

• Cross Section; 1"=5’ H: 1"=10' V 

• Construction Details 
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The pre-final contract documents will be submitted to the LCFPD for review. With your approval, we will also submit the contract plans to IDOT, 
LCDOT and the various utility companies. 

 
B. Pre-Final Special Provisions 
We will prepare special provisions that supplement or amend the specifications contained in the latest edition of the Standard Specifications 
for Road and Bridge Construction adopted by the Illinois Department of Transportation. Applicable LCFPD special provisions will be utilized 
to supplement the Standard Specifications. In addition, we will include the latest IDOT Recurring Special Provisions Check Sheet. The most 
recent set of IDOT’s Bureau of Design and Environment (BDE) Special Provisions and District 1 Special Provisions will be reviewed and included in 
the special provisions where applicable. 

 
C. Pre-Final Quantity Calculations 
We will perform detailed quantity calculations at the pre-final stage of the plan development. Two sets of calculations will be performed by 
separate engineers to ensure the accuracy of the calculations. 

 
D. Pre-Final Estimate of Cost and Construction Time 
We will use the quantities of work to calculate an Engineer’s Estimate of Cost and Time. The unit prices for the various items of work will be 
developed based on review and analysis of recent bid tabulations for projects of similar scope and magnitude. 

 
E. QC/QA Reviews 
Prior to submission of the pre-final and final plans for review, we will perform an internal Quality Control / Quality Assurance review of the 
work completed. The review will be performed by a professional engineer independent of the design team. The Construction Engineer will 
also complete a full contract document review at this time. The review will consider constructability issues as well as identification of missing 
pay items, quantities of work, and special provisions required. The design team will also perform a “plan-in-hand” field check to confirm the 
existing conditions and design. 

 

4. Project Administration, Coordination and Permits 
A. Project Administration 
This item includes project setup, monthly invoicing, and preparation of status reports, and internal project team coordination. 

 
B. Project Submittals 
As noted above, we will make the necessary document submittals, and follow through with each agency regarding their review comments or 
arrange a review meeting to discuss plan changes necessary to resolve comments. We will provide to the LCFPD all reports, plans, studies and 
other information as requested in digital format. 

 
C. Various LCFPD Coordination and Meetings 
We will keep the LCFPD up to date on project design and permitting progress and status throughout. Any questions or design decisions will 
be part of ongoing communication throughout between our project manager and the LCFPD. This item also includes project review meetings 
at milestone submittals. 
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D. Utility Company Coordination 
As noted above, we will analyze the project for potential impacts to existing utilities. We will provide the utility companies with a list of areas of 
potential conflict so that additional information, such as horizontal locates or depth borings, can be obtained where necessary to further define 
the extent of conflicts. We will first attempt to address utility conflicts through design modifications while considering the impact those changes 
will have on the overall improvement. 

We do not anticipate any substantial conflicts, but should any utility relocation work be necessary, we will work with the utility companies as 
they develop relocation plans, provide them with electronic files when requested and review those plans when they are submitted. 

 
E. LCDOT Permitting and Coordination (Washington Street) 
We will submit the plans and special provisions to LCDOT at the Pre-final stage of the design to initiate permit reviews. We will respond to any 
questions and comments, and finalize the plans and special provisions accordingly to secure a LCDOT permit. 

 
F. IDOT Permitting and Coordination (Grand Avenue) 
We will submit the plans and special provisions to IDOT at the Pre-final stage of the design to initiate permit reviews. We will respond to any 
questions and comments, and finalize the plans and special provisions accordingly to secure an IDOT permit. 

 
G. Stormwater and Erosion Control Permitting 
All stormwater and erosion control elements will be designed in accordance with LCSMC requirements and standards. We will secure LCSMC approval 
of any proposed work as part of the permitting process. Stormwater permitting is anticipated to be limited to sediment and erosion control. 

 
H. Bidding and Pre-Construction Assistance 
We will prepare the bidding documents per LCFPD’s bid package requirements and provide general assistance through the bidding process since 
this is expected to be bid locally. We will be available to respond to questions submitted by contractors. Once the bids are opened Civiltech 
will review the bids and make a recommendation for award. This item also includes attendance at the pre-construction meeting to answer any 
questions regarding the project. 
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UNDERPASS RECONSTRUCTION – DESIGN ENGINEERING AND PERMITTING SERVICES 
WASHINGTON STREET AND GRAND AVENUE, DES PLAINES RIVER TRAIL UNDERPASSES 
 
 

 
ATTACHMENT C - KEY PERSONNEL 

 
1. KEY PROJECT PERSONNEL – OWNER 
 

NAME TITLE 
TELEPHONE 

NUMBER 
OFFICE 

TELEPHONE 
NUMBER 
MOBILE 

EMAIL 

David Cook Project Manager 847-968-3280 847-651-3533 dcook@lcfpd.org 

Kevin Kleinjan Director of 
Planning 847-968-3429 224-688-9049 kkleinjan@lcfpd.org 

     

     

     

 
2. KEY PROJECT PERSONNEL – CONSULTANT 
 

NAME TITLE 
TELEPHONE 

NUMBER 
OFFICE 

TELEPHONE 
NUMBER 
MOBILE 

EMAIL 

Barry 
Stuedemann 

Director of 
Nature-based 
Solutions 

 
312-564-2485 

 bstuedemann@civiltechinc.com 

 
Jon Vana 

Director of 
Design 
Services 

 
630-735-3328 

 jvana@civiltechinc.com 

     

     

     

 

mailto:dcook@lcfpd.org
mailto:kkleinjan@lcfpd.org
mailto:bstuedemann@civiltechinc.com
mailto:jvana@civiltechinc.com
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Consultant Disclosure Statement 

Each Consultant (bold/italicized words are defined in Section II below) proposing to perform Covered Services for the Lake 

County Forest Preserve District (the “District”) is required, by the District’s Purchasing Policy, to complete this form and make 

disclosures (i) on its behalf, unless it is a Publicly Traded Consultant, (ii) on behalf of its Disclosure-Covered Owners, unless it is 

a Publicly Traded Consultant, and (iii) on behalf of its Disclosure-Covered Employees, even if it is a Publicly Traded Consultant. 

If Consultant is a Publicly Traded Consultant, please complete Sections I, III, and V. If Consultant is not a Publicly Traded 

Consultant, please complete Sections I, IV, and V. 

I. Identification of Consultant and Related Parties

Consultant Name: 

Consultant Address: 

Person Certifying Statement for Consultant; 
including Phone # and  
Email Address: 

Covered Services: 

Names of Disclosure-Covered Employess 
(if none, please insert “N/A”) 

II. Defined Terms

a) “Campaign Contribution” is defined in Section 9-1.4 of the Illinois Election Code, 10 ILCS 5/9-1.4.

b) “Candidate Political Committee” is defined in Section 9-1.8(b) of the Illinois Election Code, 10 ILCS 5/9-1.8(b).

c) “Consultant” is a person or entity that submits a proposal to enter into a contract with the District, or a proposal for a 
change order to such a contract, that calls for the person or entity to perform Covered Services for the District.

d) “Covered Services” are the “Covered Services” identified above by District staff, which have an expected price greater 
than $30,000.00, taking into account the original contract price for the Covered Services plus the prices of all change 
orders to such original contract.

e) “Disclosure-Covered Owner” is (i) a natural person who is a Consultant or (ii) a person or entity that, directly or 
indirectly (including without limitation ownership through a corporation, limited liability company, joint venture, or 
partnership) owns at least 7.5% of a Consultant that is not a Publicly Traded Consultant.

f) “Disclosure-Covered Employee” is (i) a natural person who is a Consultant or (ii) a Consultant employee or independent 
contractor who will receive a direct financial benefit (including without limitation a commission, bonus, or salary 
increase) if the District awards the proposed contract or change order to the Consultant.

g) “Family Member” is a person related as a parent; child; sibling; uncle or aunt; great aunt or great uncle; first cousin; 
nephew or niece; spouse or civil union partner; grandparent; grandchild; parent-in-law, child-in-law, sibling-in-law, or 
grandparent-in-law, whether that in-law relationship is created by marriage or civil union; stepparent; stepchild; 
stepsibling; half sibling; and fiancé or fiancée.

h) “Publicly Traded Consultant” is a Consultant whose common stock is traded on a nationally recognized securities 
market.



2 

III. Required Disclosures for Publicly Traded Consultant:

a) Securities Market: Please identify the nationally recognized securities market on which Consultant’s common stock is
traded and identify the stock “ticker” symbol under which the Consultant is traded:

Exchange:  ; Symbol:  . 

b) Campaign Contribution Disclosure: Please disclose each Campaign Contribution made by your Disclosure- Covered
Employees to the following persons/entities within the two (2) years preceding the date on which the Consultant’s
proposal for Covered Services was submitted to the District:

i. a Lake County Board member in his or her capacity as either a County Board member, a District Commissioner, or

both; or

ii. a Candidate Political Committee of a Lake County Board member.

Donor/ 
Disclosure-Covered 

Employee 

Recipient 
of 

Donation 

Donation Type 
(e.g., cash, in-kind 

service,) 

Amount 
of 

Donation 

Date 
of 

Donation 

c. Familial Relationship Disclosure: Please disclose each Family Member of your Disclosure-Covered Employees who is
either a District Commissioner or employed by the District as an Executive Director, Chief Operations Officer,
Department Director, or Manager.

Name of Family Member 
Family Member’s 

Position with District 

Name of 
Disclosure-Covered 

Employee 
Related to Family 

Member 

Relationship of 
Disclosure- Covered 

Employee 
to Family Member 
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IV. Required Disclosures for Consultants that are Not Publicly Traded Consultants:

a) Campaign Contribution Disclosure: Please disclose each Campaign Contribution made by your Disclosure- Covered
Owners or Disclosure-Covered Employees to the following persons/entities within the two (2) years preceding the date
on which the Consultant’s proposal for Covered Services was submitted:

i. a Lake County Board member in his or her capacity as either a County Board member, a District Commissioner, or
both; or

ii. a Candidate Political Committee of a Lake County Board member.

Donor/ Disclosure-Covered 
Owner or 

Disclosure-Covered Employee 
Recipient 

Description 
(cash, item, in-kind service, etc.) 

Amount/ 
Value 

Date 
Made 

b) Familial Relationship Disclosure: Please disclose each Family Member of a Disclosure-Covered Owner or Disclosure-
Covered Employee who is either a District Commissioner or employed by the District as an Executive Director, Chief
Operations Officer, Department Director, or Manager.

Name of Family Member 
Family Member’s Position 

with District 

Name of Disclosure-Covered 
Owner or Disclosure- Covered 
Employee Related to Family 

Member 

Relationship of Disclosure- 
Covered Owner or Disclosure 
Covered Employee to Family 

Member 

V. Consultant Certification and Signature:

By signing below, I certify that (i) I am authorized to make the disclosures above on behalf of Consultant, 
Consultant’s Disclosure-Covered Owners, and Consultant’s Disclosure-Covered Employees, (ii) I have read and
understand this Consultant Disclosure Statement, (iii) the above disclosures are accurate and complete, to the best 
of my knowledge after making reasonable inquiry, and (iv) my signature below, if electronic, is intended to authenticate 
this writing and to have the same force and effect as a manual signature. 

Name Date 
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	Person Certifying Statement for Consultant including Phone  and Email Address: Jonathan Vana, President, jvana@civiltechinc.com
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