

# PROJECT NOTIFICATION



DATE: 7/27/2017

TO: Directors  
Public Affairs  
Public Safety  
Risk Manager  
Project Manager

FROM: Randy Seebach, Director

Planning & Land Preservation

*Please be advised of the following Improvement or Restoration Project:*

## PROJECT TITLE

ComEd Pole Relocations

Project Duration: From: 7/27/2017

To: August 16, 2017

Project Days: ☒ MON ☒ TUE ☒ WED ☒ THU ☒ FRI ☐ SAT ☐ SUN

Project Hours: From: 7:00am

To: 6:00pm

Preserve(s) Sun Lake

## PROJECT DESCRIPTION

Relocation of 4 poles on the north side of Grass Lake Rd. Three will be moved just a foot and a half from their current locations and will remain in the ROW, one will be moved approx. 40' and will be on District land (within ComEd easement). Additionally, LCDOT will be performing grading on the north side of the road on District land. Vegetation removal will occur throughout the extent of the project area.

This is a all part of the LCDOT Grass Lake Road Widening project.

## CONTACTS

Project Manager Greg Walenter

Office Phone (847) 968 - 3274

Cell Phone 847-489-6188

Email gwalenter@lcpd.org

Contractor 1 LCDOT

Contractor 2 ComEd

Contact Person Randy DeRue

Contact Person Ethan Wiorek

Office Phone

Office Phone

Cell Phone 847-878-9159

Cell Phone 847-816-5327